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This section presents the jurisdictional annex for the Village of Ardsley. It includes resources and information
to assist public and private sectors to reduce losses from future hazard events. This annex is not guidance of what
to do when a disaster occurs. Rather, this annex concentrates on actions that can be implemented prior to a
disaster to reduce or eliminate damage to property and people. This annex includes a general overview of the
municipality and who in the village participated in the planning process; an assessment of the Village of
Ardsley’s risk and vulnerability; the different capabilities utilized in the village; and an action plan that will be
implemented to achieve a more resilient community.

9.24.1 Hazard Mitigation Planning Team

The following individuals have been identified as the Village of Ardsley’s hazard mitigation plan primary and
alternate points of contact. The Village of Ardsley followed the planning process described in Section 3
(Planning Process) in Volume I of this plan update. This annex was developed over the course of several months
with input from many Village departments, including: the building department, police department, fire
department, volunteer ambulance corps, highway department and the village manager. The Building Inspector
represented the community on the Westchester County Hazard Mitigation Plan Planning Partnership and
supported the local planning process requirements by securing input from persons with specific knowledge to
enhance the plan. All departments were asked to contribute to the annex development through reviewing and
contributing to the capability assessment, reporting on the status of previously identified actions, and
participating in action identification and prioritization.

The following table summarizes municipal officials that participated in the development of the annex and in
what capacity. Additional documentation on the municipality’s planning process through Planning Partnership
meetings is included in Section 3 (Planning Process) and Appendix C (Meeting Documentation).

Table 9.24-1. Hazard Mitigation Planning Team

\ Alternate Point of Contact
Name/Title: David DiGregorio, Highway Foreman
Address: 507 Ashford Avenue Ardsley, NY 10502
Phone Number: 914-693-0117

Email: ddigregorio@ardsley.com

Primary Point of Contact
Name/Title: Larry Tomasso, Building Inspector
Address: 507 Ashford Avenue Ardsley, NY 10502
Phone Number: 914-693-1550

Email: LTomasso@ardsleyvillage.com

NFIP Floodplain Administrator

Name/Title: Larry Tomasso, Building Inspector
Address: 507 Ashford Avenue Ardsley, NY 10502
Phone Number: 914-693-1550

Email: LTomasso@ardsleyvillage.com

Additional Contributors

Name/Title: Larry J. Tomasso, Building Inspector

Method of Participation: Provided information on past events, capabilities, NFIP administration services, the status of
previous actions, permits, and hazard rankings. Contributed to mitigation strategy.

Name/Title: Charlene Indelicato, Village Manager

Method of Participation: Reviewed annex.

Name/Title: Anthony Piccolino, Police Chief

Method of Participation: Provided information on past events, capabilities, and hazard rankings.

Name/Title: David DiGregorio, Highway Foreman

Method of Participation: Provided information on past events, capabilities, and hazard rankings.

9.24.2 Municipal Profile
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The Village of Ardsley is located in the southeastern portion of Westchester County. The Village is bordered
by the unincorporated Town of Greenburgh to the north, south and east. The Villages of Irvington and Dobbs
Ferry establish the Village’s western boundary. The Village is approximately 1.3 square miles in area and 20
miles north of Manhattan.

According to the U.S. Census, the 2010 population for the Village of Ardsley was 4,452. The estimated 2019
population was 4,512, a 1.3 percent increase from the 2010 Census. Data from the 2019 U.S. Census American
Community Survey indicate that 4.0 percent of the population is 5 years of age or younger and 21.9 percent is
65 years of age or older. Communities must deploy a support system that enables all populations to safely reach
shelters or to quickly evacuate a hazard area.

9.24.3 Jurisdictional Capability Assessment and Integration

The Village of Ardsley performed an inventory and analysis of existing capabilities, plans, programs, and
policies that enhance its ability to implement mitigation strategies. Section 5 (Capability Assessment) describes
the components included in the capability assessment and their significance for hazard mitigation planning. This
section summarizes the following findings of the assessment:

= An assessment of legal and regulatory capabilities.

= Development and permitting capabilities.

= An assessment of administrative and technical capabilities

= An assessment of fiscal capabilities.

= An assessment of education and outreach capabilities.

= (lassification under various community mitigation programs.

= The community’s adaptive capacity to withstand hazard events.

For a community to succeed in reducing long-term risk, hazard mitigation must be integrated into the day-to-
day local government operations. As part of this planning effort, planning/policy documents were reviewed, and
each jurisdiction was surveyed to obtain a better understanding of their progress in plan integration. Areas with
current mitigation integration are summarized in this Jurisdictional Capability Assessment (Section 9.24.3). The
Village of Ardsley’s identified opportunities for integration of mitigation concepts to be incorporated into
municipal procedures are included in the updated mitigation strategy.

Planning, Legal, and Regulatory Capability and Integration

The table below summarizes the regulatory tools that are available to the Village of Ardsley. The comment field
provides information as to where hazard mitigation has been integrated.

Table 9.24-2. Planning, Legal, and Regulatory Capability and Integration

Jurisdiction Required by ‘ Code Citation and Date Autiority it
. . ) - (local, Department /
Document Type has this. State? (code chapter, name of county, state Agency
(Yes/No) (Yes/No) plan, date of plan) federal) R R
Codes, Ordinances, & Regulations
NYS Building Code
Building Code Chapter 64 Building State and Building
Yes Yes Construction, adopted Local Department
11-1-1955, Amended o¢ cpartme
1-2007
How does this reduce risk?
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Authority Individual /
(local, Department /
county, state, Agency
federal) Responsible
e The Ordinance states that buildings are regulated to protect the health and safety of the village residents. The
Building Department staff enforce the Ordinance and ensure that construction conforms with up-to-date building
standards and reduces risk of damage from natural hazards.

Jurisdiction Required by Code Citation and Date

Document Type has this. State? (code chapter, name of
(Yes/No) (Yes/No) plan, date of plan)

Zoning Board
. Chapter 200 Zoning, of Appeals,
Zoning/Land Use Code Yes No Adopted 12-7-1959 Local Planning
Board

How does this reduce risk?
e  The Zoning Code empowers the Planning Board to review proposed developments and ensure that natural hazard
risks are accounted for.

Chapter 175

Subdivision of Land, Building Dept.
Subdivision Ordinance Yes No adopted 9-2-1997, Local & Planning

Entirely Amended 3- Board

16-2009

How does this reduce risk?
e  The Planning Board administers the Subdivision Ordinance which states as its general policy to consider land
subdivision as a part of the plan for the orderly, efficient, and economical development of the Village of Ardsley.
Lands to be subdivided shall be of a character such that they provide adequate facilities for the housing,
transportation, distribution, comfort, convenience, safety, health, and welfare of the citizens of the Village of
Ardsley. Adequate provision shall be made for public water and sewage systems for drainage and for other needed
improvements, as determined by the approving agency. Proposed streets and parks shall conform to the Village of
Ardsley Zoning Map as adopted and from time to time amended.
Chapter 167 Site Plan
Review, Adopted 4-7- Local and Planning
1993 County Board
Amended 12/20/2010

Site Plan Ordinance Yes No

How does this reduce risk?
e The Site plan ordinance provides a comprehensive review of all development plans in the Village. Except as

otherwise specifically provided in a particular zone or district, in any district where plans or uses require Village
Board of Trustee site plan approval, no building permit shall be issued and no structure or use shall be established or
changed except in conformity with a site plan approved and endorsed by the Board of Trustees in accordance with
this chapter with its date of approval; and no certificate of occupancy for any structure or use shall be issued until all
the requirements of such site plan and any conditions attached thereto have been met.

Chapter 171

Stormwater

Stormwater Management Yes Yes Management and Local Building
Ordinance Erosion and Sediment Department
Control Adopted 9-2-
2008.

How does this reduce risk?

e  The Purpose of the Ordinance is established minimum stormwater management requirements and controls to protect
and safeguard the general health, safety, and welfare of the public residing within this jurisdiction and to address the
findings of fact in § 171-1 hereof. This chapter seeks to meet those purposes by achieving the following objectives:
o  Meet the requirements of minimum measures 4 and 5 of the SPDES General Permit for Stormwater Discharges

from Municipal Separate Stormwater Sewer Systems (MS4s), Permit No. GP-0-10-002 or as amended or
revised.

o  Require land development activities to conform to the substantive requirements of the New York State
Department of Environmental Conservation State Pollutant Discharge Elimination System (SPDES) General
Permit for Construction Activities GP-0-10-001 or as amended or revised.

o  Minimize increases in stormwater runoff from land development activities to reduce flooding, siltation,
increases in stream temperature, and streambank erosion and maintain the integrity of stream channels.

o  Minimize increases in pollution caused by stormwater runoff from land development activities which would
otherwise degrade local water quality.

o  Minimize the total annual volume of stormwater runoff which flows from any specific site during and
following development to the maximum extent practicable.
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Authority Individual /
(local, Department /
county, state, Agency
federal) Responsible
Reduce stormwater runoff rates and volumes, soil erosion and nonpoint source pollution, wherever possible,
through stormwater management practices and to ensure that these management practices are properly
maintained and eliminate threats to public safety.

o  Encourage the use of green infrastructure practices to control stormwater runoff to, among other things, protect
natural areas, reduce impervious cover, and implement runoff reduction techniques to the maximum extent
practicable.

Post-Disaster Recovery/
Reconstruction Ordinance
How does this reduce risk?
e  There is no specific post disaster recovery reconstruction ordinance. However, any buildings constructed after a
disaster would have to comply with current building and zoning regulations which require a degree of resistance to

Jurisdiction Required by Code Citation and Date

Document Type has this. State? (code chapter, name of
(Yes/No) (Yes/No) plan, date of plan)

No No - - -

disasters.
Property Condition NYS
. Disclosure Act, NY Department of
Real Estate Disclosure Yes Yes Code - Article 14 State State, Real
§460-467 Estate Agent

How does this reduce risk?

e In addition to facing potential liability for failing to disclose under the exceptions to “caveat emptor,” a home seller
must make certain disclosures under the law or pay a credit of $500 to the buyer at closing. While the PCDA
requires a seller to complete a standardized disclosure statement and deliver it to the buyer before the buyer signs
the final purchase contract, in practice, most home sellers in New York opt not to complete the statement and
instead pay the credit.

Growth Management | No | No | - | - | -
How does this reduce risk?

Chapter 200 Zoning,
Environmental Protection Article X Board of
. Yes Yes . Local
Ordinance Environmental Trustees
Protection

How does this reduce risk?
e The Village Board of Trustees of the Village of Ardsley hereby finds and declares it to be the public policy of the
Village of Ardsley to preserve its wetlands (including water bodies and watercourses), its steep slopes and its trees,
so as to protect both the environment and the aesthetic character of the Village.

Flood Damage Prevention Ch. 115 Flood Damage | Federal, Code
00(;). ge treventio Yes Yes Prevention, Adopted 8- | State, County | Enforcement
rdinance 6-2007 and Local Officer

How does this reduce risk?
e Itis the purpose of this chapter to promote the public health, safety and general welfare and to minimize public and
private losses due to flood conditions in specific areas by provisions designed to:
o Regulate uses which are dangerous to health, safety and property due to water or erosion hazards or which
result in damaging increases in erosion or in flood heights or velocities.
o  Require that uses vulnerable to floods, including facilities which serve such uses, be protected against
flood damage at the time of initial construction.
o Control the alteration of natural floodplains, stream channels and natural protective barriers which are
involved in the accommodation of floodwaters.
o Control filling, grading, dredging and other development which may increase erosion or flood damages.
o Regulate the construction of flood barriers which will unnaturally divert floodwaters or which may
increase flood hazards to other lands.
o  Qualify for and maintain participation in the National Flood Insurance Program. BFE+2 feet is required
for all construction in the SFHA (residential and non-residential).
Wellhead Protection | No | No | - | - | -
How does this reduce risk?

Eme'rgency Management No No ) ) )

Ordinance

How does this reduce risk?
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Authority Individual /

(local, Department /
county, state, Agency

federal) Responsible

Jurisdiction Required by Code Citation and Date

Document Type has this. State? (code chapter, name of
(Yes/No) (Yes/No) plan, date of plan)

Climate Change Ordinance
How does this reduce risk?

Other | No - [ - [- [ -
Planning Documents

Village of Ardsley

Comprehensive Plan Local Village Board

Comprehensive Plan Yes No

How does this reduce risk?
e  The strategies in the Comprehensive Plan aim to ensure the Village’s fiscal health and support public benefits,
including parks and recreational spaces, municipal services, and other programs that serve Ardsley’s community.
The village’s land use policies discourage development or redevelop with natural hazard areas. Infrastructure
policies limit extension of existing facilities and services that would encourage development in areas vulnerable to
natural hazards.
Capital Improvement Plan | Yes | No | Annual budget process | Local | Village Board
How does this reduce risk?
e  Through the annual budget, the Village can fund hazard mitigation projects.
Disaster Debris No No ) ) )
Management Plan
How does this reduce risk?

Floodplain Management or
Watershed Plan
How does this reduce risk?

No No - - -

Stormwater Management
Plan
How does this reduce risk?

Open Space Plan | No No - - -
How does this reduce risk?

Urban Water Management
Plan
How does this reduce risk?

Habitat Conservation Plan | No No | - | - _
How does this reduce risk?

Village of Ardsley
Economic Development Yes No Market Analysis and

Plan Development Strategy;
September 2020

Local Village Board

How does this reduce risk?
e Development Plan for entire Village references the need to protect businesses and the economy from the effects of

natural hazards.
Yes, in
. jurisdictions ) ) )
Shoreline Management Plan | No with CEHA
areas
How does this reduce risk?
Community Wildfire
Protection Plan No No ) ) )
How does this reduce risk?
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Authority Individual /

(local, Department /
county, state, Agency

federal) Responsible

Jurisdiction Required by Code Citation and Date

Document Type has this. State? (code chapter, name of
(Yes/No) (Yes/No) plan, date of plan)

Community Forest
Management Plan
How does this reduce risk?

Transportation Plan | No | No | - | - | -
How does this reduce risk?

Agriculture Plan | No | No | - | - [ -
How does this reduce risk?

Climate Action/
Resiliency/Sustainability No No - - -
Plan

How does this reduce risk?

Tourism Plan | No No - | - [ -
How does this reduce risk?

Business/ Downtown Business/ Downtown . .
Yes No Local Administration
Development Plan Development Plan
How does this reduce risk?

e The plan will encourage development in a manner that attempts to mitigate the potential for loss due to a disaster.
Other | No | - | - | - | -
Response/Recovery Planning

Comprehensive
Yes Yes Emergency Local OEM
Management Plan

Comprehensive Emergency
Management Plan

How does this reduce risk?
e The CEMP covers short term response and long-term recovery to address communications, evacuation and housing
necessary for identified hazards.
Continuity of Operations No No ) ) )
Plan
How does this reduce risk?

Strategic Recovery Planning
Report
How does this reduce risk?

No No - - -

Threat & Hazard
Identification & Risk No Yes - - -
Assessment (THIRA)

How does this reduce risk?

Post-Disaster Recovery Plan | No No | - - | R
How does this reduce risk?

Comprehensive
Public Health Plan Yes No Pandemic Response Local
Plan

Village
Manager

How does this reduce risk?
e  The Village has a Comprehensive Pandemic Response Plan that is designed to address disease outbreak events.
Other | No | - | - | - | -

Development and Permitting Capability

The table below summarizes the capabilities of the Village of Ardsley to oversee and track development.
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Table 9.24-3. Development and Permitting Capability

Indicate if your jurisdiction implements the following Comment

The Building Department administers and
enforces the applicable federal, state, and local
regulations pertaining to land use and the
construction, renovation, and alteration of

Do you issue development permits? buildings in the village. It processes applications,
-If yes, what department is responsible? Yes reviews plans for code compliance, issues permits,
-If no, what is your process for development? inspects work in progress to verify code

compliance, and investigates complaints
pertaining to building construction, zoning,
property maintenance and various quality of life
issues.
Are permits tracked by hazard area? (For example, The Building Department issues and tracks all

. . Yes . .
floodplain development permits.) Floodplain Development permits.
The Village is substantially built out. There is one
13 lot subdivision that was approved and will
commence construction. There are no other
No properties where large-scale development could
take place. All that remains is the potential for a
lot or two, or a tear down/re-build with possible
additional lot.

Do you have a buildable land inventory?

-If yes, describe.

-If no, quantitatively describe the level of buildout in the
jurisdiction.

Administrative and Technical Capability

The table below summarizes potential staff and personnel resources available to the Village of Ardsley and their
current responsibilities which contribute to hazard mitigation.

Table 9.24-4. Administrative and Technical Capabilities

Comments
Available?  (available staff, responsibilities, support of hazard
Resources (Yes/No) mitigation)
Administrative Capability
The Planning Board is an administrative body which
serves to ensure the compatible land use within the
. Village. It reviews and analyzes proposed
Planning Board Yes devel%pment and site plans gf prol;erlzy owners,
including those planning to build or alter the size of an
existing structure or subdivide a property.
The Zoning Board of Appeals is a quasi-judicial body
which interprets the local zoning ordinances and
Zoning Board of Adjustments Yes renders decisions on its meaning. The ZBA has
authority to authorize or deny variances from zoning
ordinances.
Planning Department No -
Mitigation Planning Committee No -
Environmental Board/Commission Yes Conservation .and Enyironmental Ac.lvisory Committee
(CEAC) provides guidance to the Village Board.
. Conservation and Environmental Advisory Committee
e e R provides guidance to the Planning Board?’y
Economic Development Commission/Committee No -
The Village of Ardsley Department of Public Works is
responsible for street maintenance, sidewalk
. . maintenance, street lighting, storm sewers, sanita;
LTS Do A 7L g et R sewers, tree removal ngromgvillage property) snole;y
removal, sign maintenance, refuse pickup, recycling
pickup, organics pickup, maintenance of parks,
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Available?

Comments

(available staff, responsibilities, support of hazard

Resources

(Yes/No)

mitigation)
maintenance of community center, village hall and
various other tasks.

Construction/Building/Code Enforcement

The Building Department administers and enforces the
applicable federal, state, and local regulations
pertaining to land use and the construction, renovation,
and alteration of buildings in the village. It processes

Yes applications, reviews plans for code compliance, issues
Department . . .
permit, inspects work in progress to verify code
compliance, and investigates complaints pertaining to
building construction, zoning, property maintenance
and various quality of life issues.
All department heads participate in Emergency
. planning. A plan is in place but needs to be updated to
ey R A ST iy et | VG address potential risks that have been identified
recently.
Warning Systems / Services Yes The Police Department implements all warning
(mass notification system, outdoor warning signals) systems.
The Village of Ardsley Department of Public Works is
responsible for street maintenance, sidewalk
maintenance, street lighting, storm sewers, sanitary
Maintenance programs to reduce risk (stormwater Yes sewers, tree removal (from village property) snow
maintenance, tree trimming, etc.) removal, sign maintenance, refuse pickup, recycling
pickup, organics pickup, maintenance of parks,
maintenance of community center, village hall and
various other tasks.
Mutual aid agreements Yes The Villqge maintains mutual aid agreements with
neighboring fire departments
Human Resources Manual - Do any job descriptions
specifically include identifying or implementing
L . No -
mitigation projects or other efforts to reduce natural
hazard risk?
Other No -
Technical/Staffing Capability
The village retains the services of Planning consultants
Planners or engineers with knowledge of land Yes and consulting engineers as needed for various
development and land management practices projects. Flooding and stormwater retention is part of
their review.
The village retains the services of Planning consultants
Engineers or professionals trained in building or Yes and consulting engineers as needed for various
infrastructure construction practices projects Flooding and stormwater retention is part of
their review.
The village retains the services of Planning consultants
Planners or engineers with an understanding of Yes and consulting engineers as needed for various
natural hazards projects. Flooding and stormwater retention is part of
their review.
Staff with expertise or training in benefit/cost No )
analysis
Professionals trained in conducting damage Yes Department of Public Works and consulting engineers.
assessments
Personnel skilled or trained in GIS and/or Hazards
United States (HAZUS) — Multi-Hazards (MH) No -
applications
Scientist familiar with natural hazards No -
Surveyor(s) Yes Surveyors are retained on an as-need basis
Emergency Manager Yes The Police Department provides emergency

management staff

2023 Amendment
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Available?

Comments

(available staff, responsibilities, support of hazard

Resources

Grant writer(s) Yes

(Yes/No)

mitigation)
Various staff member. Depending on the type of grant
data and maps from the HMP used to support
documentation in grant applications

Resilience Officer No

Other (this could include stormwater engineer,
environmental specialist, etc.)

Fiscal Capability

The table below summarizes financial resources available to the Village of Ardsley.

Table 9.24-5. Fiscal Capabilities

Are these accessible or eligible to use for mitigation?

(Yes/No) If yes, please describe. If no, can this be used

Financial Resources

to support in the future?

Community development Block Grants (CDBG, CDBG-DR) Yes
Capital improvements project funding Yes
Authority to levy taxes for specific purposes Yes
User fees for water, sewer, gas, or electric service No
Impact fees for homebuyers or developers of new

Yes
development/homes
Stormwater utility fee Yes

Incur debt through general obligation bonds

Yes, use as needed

Incur debt through special tax bonds

Yes, use as needed

Incur debt through private activity bonds No
Withhold public expenditures in hazard-prone areas TBD
Other federal or state funding programs Yes
Open Space Acquisition funding programs No
Other (for example, Clean Water Act 319 Grants [Nonpoint No

Source Pollution])

Education and Outreach Capability

The table below summarizes the education and outreach resources available to the Village of Ardsley.

Table 9.24-6. Education and Outreach Capabilities

Does the jurisdiction have any public outreach mechanisms /
programs in place to inform citizens on natural hazards, risk,

Available? and ways to protect themselves during such events?
Outreach Resources (Yes/No) If yes, please describe.
Public information officer or Yes Village Clerk
communications office
Personnel skilled or trained in website | Yes Village Clerk
development
Hazard mitigation information Yes A link to the Hazzard Mitigation Plan is on the village website
available on your website
Social media for hazard mitigation Yes Facebook, Twitter, Instagram
education and outreach
Citizen boards or commissions that Yes CEAC
address issues related to hazard
mitigation
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Does the jurisdiction have any public outreach mechanisms /
programs in place to inform citizens on natural hazards, risk,

Available? and ways to protect themselves during such events?
Outreach Resources (Yes/No) If yes, please describe.
Other programs already 1n place that Stormwater | Both the CEAC and Stormwater Management Team have public
could be used to communicate hazard- | Management | outreach mechanisms in place.
related information

Warning systems for hazard events Yes Email blasts and text messaging for residents who have signed up
Natural disaster/safety programs in Yes These are handled by the school district.

place for schools

Other No -

Community Classifications

The table below summarizes classifications for community programs available to the Village of Ardsley.

Table 9.24-7. Community Classifications

Participating? Classification Date Classified
Program (Yes/No) (if applicable) (if applicable)
Community Rating System (CRS) No - -
Building Code Effectiveness Grading Schedule Yes 84.83 4/12/17
(BCEGS)
Public Protection (ISO Fire Protection Classes Yes 3 4/12/17
1 to 10)
NYSDEC Climate Smart Community Yes None February 2010
Storm Ready Certification No - -
Firewise Communities classification No - -
Other No - -
Note:
N/A Not applicable
NP Not participating

- Unavailable

Adaptive Capacity

Adaptive capacity is defined as “the ability of systems, institutions, humans and other organisms to adjust to
potential damage, to take advantage of opportunities, or respond to consequences” (IPCC 2014). In other words,
it describes a jurisdiction’s current capabilities to adjust to, protect from, or withstand a future hazard event,
future conditions, and changing risk. The table below summarizes the adaptive capacity for each hazard of
concern and the jurisdiction’s rating.

Table 9.24-8. Adaptive Capacity

Hazard Adaptive Capacity - Strong/Moderate/Weak*

Disease Outbreak Moderate
Earthquake Moderate
Extreme Temperature Moderate
Flood Moderate
Severe Storm Moderate
Severe Winter Storm Strong
Wildfire Moderate
CBRN Moderate

*Strong  Capacity exists and is in use
Moderate Capacity may exist; but is not used or could use some improvement

Weak Capacity does not exist or could use substantial improvement
-“: Hazard Mitigation Plan - Westchester County, New York 9.24-11
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9.24.4 National Flood Insurance Program (NFIP) Compliance

This section provides specific information on the management and regulation of the regulatory floodplain,
including current and future compliance with the NFIP.

National Flood Insurance Program (NFIP) Summary

The following table summarizes the NFIP statistics for the Village of Ardsley.

Table 9.24-9. NFIP Summary

# Claims Total Loss
Municipality # Policies (Losses) Payments # RL Properties
Village of Ardsley 24 283 $2,196,018.39 28
Source:  FEMA 7-2021
Notes:
RL Repetitive Loss; SRL Severe Repetitive Loss

Flood Vulnerability Summary and NFIP Compliance

The following table provides a summary of the NFIP program in the Village of Ardsley.

Table 9.24-10. Flood Vulnerability Summary and NFIP Compliance

NFIP Topic Comments

Flood Vulnerability Summary

Describe areas prone to flooding in your jurisdiction.
e Do you maintain a list of properties that
have been damaged by flooding?

There are two main flood corridors in the Village. The first is the land
adjacent to the Saw Mill River. The flooding along this corridor has
been substantially reduced since the flood wall was constructed in the
1980’s. The second is the area adjacent to the Sprain Brook. The
flooding in this area has been substantially reduced by a recently
completed project to re-channel the brook and construct a vegetative
wetlands retention pond.

Do you maintain a list of property owners interested in
flood mitigation?
e  How many homeowners and/or business
owners are interested in mitigation
(elevation or acquisition)?

Yes, the Village does maintain a list of property owners who are
interested in flood mitigation. However, there is no one interested in
mitigation at this time.

Are any RiskMAP projects currently underway in your
jurisdiction?
e  Ifso, state what projects are underway.

No

How do you make Substantial Damage
determinations?
e  How many were declared for recent flood
events in your jurisdiction?

Substantial Damage Determinations are made based on the actual
damage observed during inspections after a flood event. There have
been no such determinations made for recent flooding events.

How many properties have been mitigated (elevation
or acquisition) in your jurisdiction?
e  Ifthere are mitigation properties, how were
the projects funded?

Three properties were mitigated in recent years. All were mitigated
with private funds.

Do your flood hazard maps adequately address the
flood risk within your jurisdiction?
e Ifnot, state why.

No. The Army Corps of Engineers constructed a flood control wall in
the Village in the 1980’s which substantially lowered the actual base
flood elevation on the properties located on Saw Mill River and in
Addyman Square. However, the flood maps were never revised to
take this project into account so the flood maps show a base flood
elevation level that is substantially higher than the actual flood
elevations experienced since the wall was constructed.

NFIP Compliance

T
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Comments

NFIP Topic

future flooding conditions from climate change?

What local department is responsible for floodplain Building Department
management?

Are any certified floodplain managers on staff in your | No

jurisdiction?

Do you have access to resources to determine possible | Yes

Does your floodplain management staff need any
assistance or training to support its floodplain

management program?
e  Ifso, what type of assistance/training is
needed?

Yes, floodplain administrators should attend trainings annually.

Provide an explanation of NFIP administration
services you provide (e.g. permit review, GIS,
education/outreach, inspections, engineering
capability)

The floodplain administrator reviews all development proposals
located in the SFHA. The Village reviews all permit applications for
development in the floodplain. The Village has a robust stormwater
management outreach program.

How do you determine if proposed development on an
existing structure would qualify as a substantial
improvement?

The Village refers to the cost of repairs in making substantial
improvement determinations.

compliance violations that need to be addressed?
e If'so, state the violations.

What are the barriers to running an effective NFIP Small staffing
program in the community, if any?
Does your jurisdiction have any outstanding NFIP No

When was the most recent Community Assistance
Visit (CAV) or Community Assistance Contact
(CAC)?

The Village had a Community Assistance Contact (CAC) on
February 15, 2005 and a Community Assistance Visit (CAV) on
July 30, 2015.

What is the local law number or municipal code of
your flood damage prevention ordinance?
e What is the date that your flood damage
prevention ordinance was last amended?

LL #11-2007, Chapter 115 Flood Damage Prevention. Last amended
in 2007.

Does your floodplain management program meet or
exceed minimum requirements?
e Ifexceeds, in what ways?

The Village’s floodplain management program meets minimum
requirements.

Are there other local ordinances, plans or programs
(e.g. site plan review) that support floodplain
management and meeting the NFIP requirements?
For instance, does the planning board or zoning board
consider efforts to reduce flood risk when reviewing
variances such as height restrictions?

Yes, stormwater management is reviewed as part of all Planning
Board and Zoning Board reviews. Stormwater management outside
of the actual floodplain is aimed at reducing run off which ultimately
lowers the amount of stormwater collected by the local rivers and
streams.

Does your jurisdiction participate in CRS?
e Ifyes, is your jurisdiction interested in
improving its CRS Classification?
e Ifno, is your jurisdiction interested in
joining the CRS program?

The village does not participate in the CRS but may consider doing
so in the future

9.24.5 Evacuation, Sheltering, Temporary Housing, and Permanent Housing

Evacuation routes, sheltering measures, temporary housing, and permanent housing must all be in place and
available for public awareness to protect residents, mitigate risk, and relocate residents, if necessary, to maintain

post-disaster social and economic stability.

Evacuation Routes and Procedures

The Village of Ardsley has identified the following routes and procedures to evacuate residents prior to and

during an event.
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e The Village does not have official evacuation procedures and plans to updated the Comprehensive
Emergency Management Plan to integrate information from the HMP and identify evacuation routes
and procedures (action 2021-Village of Ardsley-004). The following roads could potentially serve as
evacuation routes:

o State Route 9A

o Saw Mill River Parkway
o NYS Thruway

o Ashford Avenue

o Heatherdell Road

Sheltering

The Village of Ardsley has identified the following designated emergency shelters within the village.

Table 9.24-11. Designated Emergency Shelters

Types of
Medical Other
Accommodates ADA Backup Services Services
Site Name Address Capacity Pets? Compliant? Power? Provided Provided
Ardsley 700 1,000 Unknown Yes Yes N/A N/A
Middle Ashford
School Ave
Concord 2 Concord 1,000 Unknown Yes Yes N/A N/A
Road Road
Elementary
school
Ardsley 500 Farm 1,000 Unknown Yes Yes N/A N/A
High Road
School

Temporary Housing

Each jurisdiction must identify sites for the placement of temporary housing units to house residents displaced
by a disaster. The Village of Ardsley has identified the following sites suitable for placing temporary housing
units.

Table 9.24-12. Temporary Housing Locations

Infrastructure /
Utilities Available
(water, electric,
septic, etc.)

Actions Required to Ensure
Conformance with the NYS
Uniform Fire Prevention and

Site Address Building Code
The Village has not identified appropriate locations for the placement of temporary housing outside of the Special Flood

Hazard Area. The Village will work with Westchester County to identify appropriate locations for the siting of temporary
housing within the region (action 2021-Village of Ardsley-011).

Capacity

(number of
sites)

Site Name

Permanent Housing

Structures located in the regulatory floodplain may need to be relocated due to high flood risk or new properties
must be built once severely damaged properties are demolished. Jurisdictions must identify suitable sites
currently owned by the jurisdiction and potential sites under private ownership that meet applicable local zoning
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requirements and floodplain laws. The Village of Ardsley has identified the following areas suitable for
relocating homes outside of the floodplain.

Table 9.24-13. Permanent Housing Locations

Infrastructure / Actions Required to Ensure
Capacity Utilities Available Conformance with the NYS

(number of (water, electric, Uniform Fire Prevention and
Site Name Site Address sites) septic, etc.) Building Code

The Village has not identified appropriate locations for the placement of permanent housing outside of the Special Flood
Hazard Area. The Village will work with Westchester County to identify appropriate locations for the siting of permanent
housing within the region (action 2021-Village of Ardsley-011).

9.24.6 Growth/Development Trends

Understanding how past, current, and projected development patterns have or are likely to increase or decrease
risk in hazard areas is a key component to understanding a jurisdiction’s overall risk to its hazards of concern.
Table 9.24-14 summarizes recent and expected future development trends, including major
residential/commercial development and major infrastructure development.

Table 9.24-14. Recent and Expected Future Development

Type of
Development 2014 2015 2016 2017 2018 2019 2020
Number of Building Permits for New Construction Issued Since the Previous HMP* (within regulatory floodplain/ Outside regulatory
floodplain)
Within Within Within Within Within Within Within
Total | SFHA | Total SFHA | Total | SFHA | Total | SFHA | Total | SFHA | Total | SFHA | Total | SFHA
Single Family 2 0 5 0 0 0 4 0 12 0 1 0 0 0
Multi-Family 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Other
(commercial, g | 11t 1 ol o o] o |of o] o] o
mixed-use,
etc.)
Total Permit:
o T g 0 6 1 1 1 4 0 | 12| o 1 0 0 0
Issued

Location
(address

and/or
Property or Development # of Units / block and Known Hazard Description / Status
Name Development Structures lot) Zone(s)* of Development

Recent Major Development and Infrastructure from 2015 to Present
The Lock Up Self Storage Self-storage 63,864 sq ft 642 Saw Mill The building is Completed
River Rd elevated above the
SFHA
Cross/Sprain Road Subdivision Residential 13 6.120-103-1 None Under construction
Harrington Subvdivision Residential 4 6.80-55-1 None Under construction

Known or Anticipated Major Development and Infrastructure in the Next Five (5) Years
None identified

SFHA Special Flood Hazard Area (1% flood event)
* Only location-specific hazard zones or vulnerabilities identified.

9.24.7 Jurisdictional Risk Assessment

The hazard profiles in Section 5 (Risk Assessment) provide detailed information regarding each plan
participant’s vulnerability to the identified hazards. Refer to Section 5.2 (Methodology and Tools) and Section
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5.4 (Hazard Ranking) for a detailed summary for the Village of Ardsley’s risk assessment results and data used
to determine the hazard ranking discussed later in this section.

Hazard area extent and location maps were generated to illustrate the probable areas impacted within the
jurisdiction. These maps are based on the best available data at the time of the preparation of this plan and are
adequate for planning purposes. Maps have been generated only for those hazards that can be clearly identified
using mapping techniques and technologies and for which the Village of Ardsley has significant exposure. The
maps also show the location of potential new development, where available. These maps are illustrated below.
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Figure 9.24-1. Village of Ardsley Hazard Area Extent and Location Map 1
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Figure 9.24-2. Village of Ardsley Hazard Area Extent and Location Map 2

Greenburgh
Greenburgh
()

Village of Ardsley
@ Affordable Housing ® Energy Facility = Port Facility O Municipality University of Wisconsin Wildland-Urban
B Airport Facility = Farmers Market Post Office Waterbody Interface/Intermix Wildfire Hazard Area @
= Bridge & Ferry & Potable Water M interface
/= Bus Facility © Fire Station Prison = Interstate Intermix ster
® Childcare Facility @ Food Bank © Public Health Dept " U-S. Route Lo L
B Communication Facility Gas Station @ Public Safety — State Route
(o] Community Services ' Grocery Store Railway Facility — County Route
= County Building ¢ HazMat Facility (2] Remediation Site  — Parkway ;l:gsli]lsHStm:::urge e et
Culeural 3 Homeless Shelter # Resource Recovery — Local Road T s HIFLD - 20147201 7/2019/2020/202 1;
= DMV Library « Senior Center — Railroad ~ Category | Lo ﬁi‘r’;:::‘:;‘gz":i o
= DOT % Major Employer 0 Shelter New M Category 2  Wildand-Urban Iterfacelintermix '_
& DPW 11 Medical Facility ? Swimming Pool Development Category 3 (Wildfire h:iEan‘?{: :A'::"S ',,,‘jf!'ﬁ{é‘.‘;’é’é‘.”;;‘;;?"“‘"”
¥ Dam & Military Installation & Transportation - W Category 4 ESRI— 202
o EOC m Municipal Building [ Veterinary oA"th'PMed
£ Education Facility G Nursing Home ® Waste Disposal O Recent
% Electric Facility & Parks Department  "#\Wastewater
- Emergency Staging Area * Police Station
The map and data depicted are considered approximate and suitable for most planning purposes. Mapped hazard areas,
geographic boundaries and other features depicted may not absolutely align due to the differing resolution of available data.
| ] Miles
0 03 0.6
-“: Hazard Mitigation Plan - Westchester County, New York 9.24-18
2023 Amendment




Archived File - May Not Be ADA Compliant

ester

V.COm Section 9.24: Village of Ardsley

Figure 9.24-3. Village of Ardsley Hazard Area Extent and Location Map 3
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Figure 9.24-4. Village of Ardsley Hazard Area Extent and Location Map 4
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Hazard Event History

Westchester County has a history of natural and non-natural hazard events as detailed in Volume I, Section 5
(Risk Assessment) of this plan. A summary of historical events is provided in each of the hazard profiles and
includes a chronology of events that have affected the county and its municipalities.

The Village of Ardsley’s history of federally-declared (as presented by FEMA) and significant hazard events (as
presented in NOAA-NCEI) is consistent with that of Westchester County. Table 9.24-15 provides details
regarding municipal-specific loss and damages the Village experienced during hazard events since the last hazard
mitigation plan update. Information provided in the table below is based on reference material or local sources.
For details of these and additional events, refer to Volume I, Section 5.0 of this plan.

Table 9.24-15. Hazard Event History

Event Type
Dates of (Disaster

Municipal Summary of

County Summary of Event Damages and Losses

Event Declaration if fiesa

applicable)

Heavy snow, sleet and rain with
Low pressure passed to the east of high winds did not cause major
February 13, Hich Wind No Westchester County and rapidly deepened, damage in the Village.
2017 g resulting in strong winds with gusts However, several tree limbs
exceeding 70 mph. snapped and had to be cleared
from the roadways
Heavy snow, sleet and rain with
high winds caused several trees
A deep area of low pressure passed off the to be uprooted and limbs to
March 2, . . . . . X . .
2018 High Wind No coast r@sultlng in strong winds with gusts snap w1thout causing major
exceeding 70 mph. damage in the Village. It took
several days for DPW to clean
up from this storm.
Heavy rain and high winds
. Deep low pressure passed to the west of the sy many trees I LTI
April 13, . . . . . to fall causing short term road
High Wind No area resulting in high winds with gusts near
2020 70 mph blockage. Several homes were
’ hit by falling trees, but all
except one were habitable.
High winds and heavy rain
caused flooding on Village
roads. Many trees and power
August 4, Tropical Storm Tropigal Stonp Isai.as pagsed over the region, | lines were brought dowp by the
2020 (DR-4567) Yes resulting in high winds with gusts between storm leaving seyeral Vl!lgge
60-80 mph. roads closed until the utility
company could clear the power
lines. Full restoration and
cleanup took about two weeks
Covid-19 Between March 1, 2020 and June 6, 2021, ol Gl ey vt
January 20, . infected and staff worked with
2020 Pandemic Yes Westchester County reported 129,488 state mandated Covid
Present (EM-3434) confirmed cases of COVID-19, and 2,284 st ke o e
(DR-4480) total fatalities.
than a year.
Notes:
EM Emergency Declaration (FEMA)
FEMA Federal Emergency Management Agency
DR Major Disaster Declaration (FEMA)
N/A Not applicable

Hazard Ranking and Vulnerabilities

The hazard profiles in Section 5.0 (Risk Assessment) of this plan have detailed information regarding each plan
participant’s vulnerability to the identified hazards. The following summarizes the Village of Ardsley’s risk
assessment results and data used to determine the hazard ranking.
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Hazard Ranking

This section provides the community specific identification of the primary hazard concerns based on identified
problems, impacts and the results of the risk assessment as presented in Section 5 (Risk Assessment) of the plan.
The ranking process involves an assessment of the likelihood of occurrence for each hazard, along with its
potential impacts on people, property, and the economy as well as community capability and changing future
climate conditions. This input supports the mitigation action development to target those hazards with highest
level of concern.

As discussed in Section 5.3 (Hazard Ranking), each participating jurisdiction may have differing degrees of risk
exposure and vulnerability compared to Westchester County as a whole. Therefore, each municipality ranked
the degree of risk to each hazard as it pertains to their community. The table below summarizes the hazard
risk/vulnerability rankings of potential natural hazards for the Village of Ardsley. The Village of Ardsley has
reviewed the county hazard risk/vulnerability risk ranking table as well as its individual results to reflect the
relative risk of the hazards of concern to the community.

During the review of the hazard/vulnerability risk ranking, the Village indicated the following:

= The Village agreed with the calculated hazard rankings.

Table 9.24-16. Hazard Ranking Input

Disease Extreme Severe Winter
Outbreak Earthquake Temperature Flood Storm Storm Wildfire CBRN
Low Medium
Note: The scale is based on the hazard rankings established in Section 5.3 and modified as appropriate during review by the jurisdiction

‘ NEEIE

Critical Facilities

New York State Department of Environmental Conservation (DEC) Statute 6 CRR-NY 502.4 sets forth
floodplain management criteria for State projects located in flood hazard areas. The law states that no such
projects related to critical facilities shall be undertaken in a Special Flood Hazard Area (SFHA) unless
constructed according to specific mitigation specifications, including being raised 2’ above the Base Flood
Elevation (BFE). This statute is outlined at http://tinyurl.com/6-CRR-NY-502-4. While all vulnerabilities should
be assessed and documented, the State places a high priority on exposure to flooding. Critical facilities located
in an SFHA, or having ever sustained previous flooding, must be protected to the 0.2-percent annual chance
flood event, or worst damage scenario. For those that do not meet these criteria, the jurisdiction must identify an
action to achieve this level of protection (NYS DHSES 2017).

The table below identifies critical facilities in the community located in the 1-percent and 0.2-percent floodplain
and presents Hazards United States (HAZUS) — Multi-Hazards (MH) estimates of the damage and loss of use to
critical facilities as a result of a 1-percent annual chance flood event.

Table 9.24-17. Potential Flood Losses to Critical Facilities

Potential Loss from

Exposure 1% Flood Event
Percent Percent | Addressed by
1% 0.2% Structure | Content Proposed
Event Event Damage Damage Action
2021-Village
690 SAW MILL RIVER RD HazMat TRI Y Y 0.0 0.0 of Ardsley-005
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Potential Loss from
Exposure 1% Flood Event

Percent Percent | Addressed by
1% 0.2% Structure | Content Proposed
Event Event Damage | Damage Action

2021-Village
3 Elm Street DPW N Y 0.0 0.0 of Ardsley-002
Source:  Westchester HMP 2021; FEMA 2007

Identified Issues

After review of the Village of Ardsley’s hazard event history, hazard rankings, jurisdiction specific
vulnerabilities, hazard area extent and location, and current capabilities, the Village of Ardsley has identified the
following vulnerabilities within their community:

e Frequent flooding events have resulted in damages to residential properties. These properties have been
repetitively flooded as documented by paid NFIP claims. The Village has 160 repetitive loss properties,
but other properties may be impacted by flooding as well. There are two main flood corridors in the
Village. The first is the land adjacent to the Saw Mill River. The second is the area adjacent to the Sprain
Brook.

o The DPW garage at 3 Elm Street is in a flood prone area. A new highway garage is being constructed
outside of the floodplain. Critical facilities require backup power in order to maintain critical services.
The Garage provides critical services during and immediately following hazard events. The new garage
will require a backup power source.

e The Village of Ardsley experienced damage as a result of the heavy rains caused by the remnants of Ida
in areas not known for flooding, including:

o Almena Avenue from somewhere around 551 Almena north to Carrier Avenue
o Agnes Circle near the intersection of Abington

o Park Avenue from 5-17 Park Avenue

o Summit Avenue

e An emergency plan is in place but needs to be updated to address potential risks that have been recently
identified.

e The Village has one critical facility located at 690 Saw Mill River Road which is located in the
floodplain and is privately owned. Saw Mill River Road has also been identified as a floodprone
roadway. The Road is under the County’s jurisdiction.

e Due to a low spot in the Summit Avenue neighborhood and a lack of adequate drainage, stormwater
accumulates on Summit Avenue and causes minor flooding on neighboring properties.

e Cross Road Subdivision requires flood mitigation.

e The stormwater components of the Addyman Square flood control have become degraded over time.

e Flooding in VE Macy Park is caused due to debris clogging the water channel. Some of this debris may
be the result of benches in the park.

e Due to lack of adequate drainage, stormwater accumulates on the road at Eastern Drive and causes
minor flooding and sheeting over the roadway.

o The Village has not identified appropriate locations for the placement of temporary and permanent
housing outside of the Special Flood Hazard Area.

Specific areas of concern based on resident response to the Westchester County Hazard Mitigation Citizen
survey include:
e Saw Mill River Road is flood prone.
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9.24.8 Mitigation Strategy and Prioritization

This section discusses past mitigations actions and status, describes proposed hazard mitigation initiatives, and
their prioritization.

Past Mitigation Initiative Status

The following table indicates progress on the community’s mitigation strategy identified in the 2015 HMP.
Actions that are carried forward as part of this plan update are included in the following subsection in its own
table with prioritization. Previous actions that are now on-going programs and capabilities are indicated as such
in the following table and may also be found under ‘Capability Assessment’ presented previously in this annex.
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Table 9.24-18. Status of Previous Mitigation Actions

=
-
3]
)
=
=
=
=¥

Hazard(s)

Brief
Summary
of the
Original

Status (In
Progress,
Ongoing,
)
Progress,

Next Steps Project to be included in HMP or
Discontinue

If including action in the HMP Update,
revise/reword to be more specific (as
appropriate).

Project Addressed Problem Responsible Party Complete) If discontinue, explain why.
Ardsley- I Cost: Ongoing
Rehabilitation of | Flood, Severe Severe . Level of Protection: .
(LIOI Addyman Square | Storm, Severe | flooding on V\lllilﬁfe:l{g;iﬂ:zl’ No Damages Avoided; ; Include in HMP Update
#746) Flood Control Winter Storm 9A g & Progress Evidence of Success: 3'
Flooding in the area was :
virtually eliminated
Support reconstruction
of Ashford Avenue The bridge
?ﬁidge overdl\;YS was
Ardsley- Mrillllwlfgrl:lvay ?:)N Flood, Severe stmctqrally Wes.tchester County Cost: County Project
2 reduce flooding Storm, deficient with support of Level of Protection: 1. Discontinue
(Former Transportation andisa Village Complete | Damages Avoided; The 2.
caused by present : ° o
VA-la) bridge design. Hazards major Administration bridge was constructed and | 3. The project is completed
20% complete. Plans evacuation is functioning as planned.
were drawn, temporary route.
repairs were made.
Rebuild bridge/culvert
at the intersection of
Sprain  Brook and
Roads. Al
Crcfss osds food The culvert | y:112g¢ Floodplai
e reduce  base 00 was illage Floodplain Cost: Town Project
¥~ | elevation on Cross | Flood, Severe . Administrator/Zoning Level of Protection:
3 o undersized ) Vel @ [FReEaoE . Dicemmiiime
o Road Subdivision Storm, and caused Department with the Damages Avoided; 2'
A-1b property. 50% | Transportation support of Complete Flooding Evidence of ’ g :
v ) water L - s 3. Complete. Flooding has been substantially reduced
complete. Hazards Subdivision Success: Flooding in the :
. . backup and in the area
Bridge/culvert repair floodi Contractor area has been greatly
completed by the ooding reduced
Town of Greenburgh.
See also Ardsley-4
following.

Hazard Mitigation Plan - Westchester County, New York

2023 Amendment

9.24-25



Westchester
gOV. Ccom

Archived File - May Not Be ADA Compliant

Section 9.24: Village of Ardsley

Status (In Next Steps Project to be included in HMP or
Brief Progress, Discontinue
E Summary Ongoing, If including action in the HMP Update,
-3 of the No revise/reword to be more specific (as
g Hazard(s) Original Progress, appropriate).
~ Project Addressed Problem Responsible Party Complete) If discontinue, explain why.
Heav;
ﬂOOdil’}IIg Cost: Private Project 1.Include in HMP Update
Ardsley- Cross Road Flood: due to Planning Board and Level of Prote.ction: 2.The dredging3 stream re-channeling and restorative
4 o 2. brook idi In Damages Avoided; wetlands retention pond have been completed. The
Subdivision Flood Transportation . Building Dept. . . . . .
(former Mitigation Hazards overflowing Progress Evidence of Success: remainder of the work will be performed as each lot in
VA-1b) & its banks Flooding in the area has the subdivision is built out
been reduced 3.
Perform dredging of
Saw Mill River south
of Ardsley Acres
Motel - There is
flooding at the
culvert/bridge at the
intersection of the Saw
Ardsley- Mill River and Elm Flooding Town of Greenburgh Cost:
5 Y~ | Street. This flooding Flood. Severe due to the Administrator with No Leve.l of Protection: 1. Discontinue
hampers access to the ’ lack of a support of Village of e 2.
tsisiras highway garage and S main Ardsle Progress DG STy 3. This is a Town of Greenburgh project
VA-2) Y sarag rasiey Evidence of Success: ’ gh project.
school bus depot. The channel Administrator
dredging that
Greenburgh will
undertake south of the
Ardsley Acres Motel
should alleviate some,
if not all of this
flooding.
Ardsley- . - Pri
6 ¥ | Waterwheel Project Flood, Severe Village of Ardsley Sekinl Ve Fu_nd§ . .
Drai Stormwater Level of Protection: 1. Discontinue
(Former rainage Storm, flooded Board of Trustees Compl D Avoided: )
Improvements Transportation oode and Building omplete amages Avolded, ’
VA-4) across 9A Flooding on 9A in that area | 3. Complete
Hazards Inspector
has been reduced
Heav Cost: Private Funds
) floo diny at Level of Protection:
Ardsley- Hanlpg_t(?n ) Flood, Severe housesgon Village of Ardsle Damages Avoided; 1. Discontinue
7 Subdivision Drainage Storm, Park Ave Plannign Board a:d In Evidence of Success: 2.The project is nearing completion and all on-site
(Former | Improvements Transportation ming Progress Storm drainage system is stormwater retention is working as designed.
due to Building Inspector . .
VA-5) Hazards runoff from functioning as designed 3.
site reducing run-off in the
area.
Ardsley- | Investigate an Cost: State Funds 1. Discontin
8 engineering solution Transportation Traffic Village of Ardsley Complete Level of Protection: 2' scontimue
(Former | and implement road Hazards DPW P Damages Avoided; The 3' Complete
VA-6) improvements for completed project has ) P
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Status (In . Next Steps Project to be included in HMP or
Brief Progress, Discontinue
Summary Ongoing, . Ifincluding action in the HMP Update,

of the No revise/reword to be more specific (as
Hazard(s) Original Progress, appropriate).
Project Addressed Problem Responsible Party Complete) . If discontinue, explain why.

State Road 9A to reduced transportation
increase traffic safety. hazards.
20% complete. The
project was approved
and the necessary land
takings are complete.

Project #

Work with
Westchester County to Flooding
Ardsley- | anchor park benches due to Cost: .
9 in VE Macy park to Flood, Severe debris Village of Ardsley In Level of Protection: ; LTI LA LU0
(Former | reduce or avoid debris Storm clogging Administrator Progress Damages Avoided; 3'
VA-T) build-up and damming water Evidence of Success: ’
of river at the Elm channel
Street bridge.

Acquire and/or
Retrofit structures
located in hazard-
prone areas to protect
structures from future
damage, with

Ardsley- | repetitive loss and Village Bu}ldmg .
.. Inspector (via NFIP Cost: .
10 severe repetitive loss Flood, Severe . . 1. Include in HMP Update
. s Floodplain In Level of Protection:
(Former | properties as priority Storm, .. . . 2.
. Administrator), with Progress Damages Avoided;
VA- focusing on 5 Earthquake h ¢ d P . 3.
9/10) Repetitive and 1 the support of NYS Evidence of Success:
. DHSES, FEMA
Severe Repetitive
Loss properties along
Saw Mill River Road
(9a) from about
Ashford Avenue south
to Elm Street.
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Completed Mitigation Initiatives Not Identified in the Previous Mitigation Strategy

The Village of Ardsley has identified the following mitigation projects/activities that have also been completed
but were not identified in the previous mitigation strategy in the 2015 HMP:

e  None identified.

Proposed Hazard Mitigation Initiatives for the HMP Update

The Village of Ardsley participated in a mitigation action workshop in October 2021 and was provided the
following FEMA publications to use as a resource as part of their comprehensive review of all possible activities
and mitigation measures to address their hazards: FEMA 551 ‘Selecting Appropriate Mitigation Measures for
Floodprone Structures’ (March 2007) and FEMA ‘Mitigation Ideas — A Resource for Reducing Risk to Natural
Hazards’ (January 2013).

The table below indicates the range of proposed mitigation action categories.

Table 9.24-19. Analysis of Mitigation Actions by Hazard and Category

FEMA CRS

Hazard LPR | SIP | NSP | EAP | PR | PP | PI | NR | SP | ES |
Disease Outbreak X X
Earthquake X X
Extreme Temperature X X
X X X X X | X
X X X X X | X
Severe Winter Storm X X
Wildfire X X
CBRN X X

Note: Section 6 (Mitigation Strategy) provides for an explanation of the mitigation categories.

Table 9.24-20 summarizes the comprehensive-range of specific mitigation initiatives the Village of Ardsley
would like to pursue in the future to reduce the effects of hazards. Some of these initiatives may be previous
actions carried forward for this plan update. These initiatives are dependent upon available funding (grants and
local match availability) and may be modified or omitted at any time based on the occurrence of new hazard
events and changes in municipal priorities. Both the four FEMA mitigation action categories and the six CRS
mitigation action categories are listed in the table below to further demonstrate the wide-range of activities and
mitigation measures selected.

As discussed in Section 6, 14 evaluation/prioritization criteria are used to complete the prioritization of
mitigation initiatives. For each new mitigation action, a numeric rank is assigned (-1, 0, or 1) for each of the 14
evaluation criteria to assist with prioritizing your actions as ‘High’, ‘Medium’, or ‘Low.” The table below
summarizes the evaluation of each mitigation initiative, listed by Action Number.

Table 9.24-21 provides a summary of the prioritization of all proposed mitigation initiatives for the HMP update.
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Table 9.24-20. Proposed Hazard Mitigation Initiatives

=
3 > %
i<} = I &
B ‘T " S 5
z & S > | § | P
) Hazard(s) = Z Potential = = s
-% Project Goals to be E o Estimated Estimated | Estimated Funding 2 .20 8
& Name Met Mitigated | Description of Problem and Solution | & E Timeline Lead Agency Costs Benefits Sources & = 6
2021- Repetitive 1,2 Flood, Problem: Frequent flooding events No None 3 years NFIP High Eliminates FEMA High | SIP PP
Village Loss Severe have resulted in damages to Floodplain flood HMGP and
of Mitigation Storm residential properties. These Administrator, damage to FMA, local
Ardsley- properties have been repetitively supported by horqes and | cost s_,hare by
001 flooded as documented by paid NFIP homeowners residents, residents

claims. The Village has 28 repetitive creates (;p en

loss properties, but other properties sm;i or

may be impacted by flooding as well. municipality

There are two main flood corridors in increasing

the Village. The first is the land flood

adjacent to the Saw Mill River. The storage.

second is the area adjacent to the

Sprain Brook.

Solution: Conduct outreach to 40
flood-prone property owners,
including RL/SRL property owners
and provide information on mitigation
alternatives. After preferred
mitigation measures are identified,
collect required property-owner
information and develop a FEMA
grant application and BCA to obtain
funding to implement
acquisition/purchase/moving/elevating
residential homes in the flood prone
areas that experience frequent
flooding (high risk areas).

2021- DPW 1,2 All Problem: The DPW garage at 3 Elm Yes | None | Within 5 Engineer, High Critical FEMA High | SIP ES
Village Garage Hazards Street is in a flood prone area. A new years Public Works facility HMGP and
of highway garage is being constructed protected BRIC,
Ardsley- outside of the floodplain. Critical from flood USDA
002 facilities require backup power in damages. Community
order to maintain critical services. The Protect Facilities
Garage provides critical services public Grant
during and immediately following health and Program,

safety, and Emergency
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Potential
Estimated Estimated | Estimated Funding
Timeline Lead Agency Costs Benefits Sources

Hazard(s)
Project Goals to be
Name Met | Mitigated | Description of Problem and Solution

Priority

Critical Facility
Mitigation Category
CRS Category

Project Number
EHP Issues

events. The new garage wi ensure Management

require a backup power source. continued Performance
operation of Grants

Solution: The Engineer will research critical (EMPG)
what size generator is needed to facility and Program,
power the newly constructed DPW essential Municipal
Garage. The Village will then functions Budget
purchase and install the selected during
generator and necessary electrical power
components to supply backup power outages.

to the DPW. Public Works will be
responsible for maintenance and
testing of the generator following
installation. All components will be
protected to the 500-year flood level.

2021- Urban 1,2 Flood, Problem: The Village of Ardsley No None Within 5 Engineer Medium Flood BRIC, High | LPR, | PP,
Village Flooding Severe experienced damage as a result of the years sources Village SIP SP
of Study Storm heavy rains caused by the remnants of identified budget
Ardsley Ida in areas not known for flooding and
-003 including: addressed

. Somewhere in the vicinity
of 557 Almena north to
Carrier Avenue

e Agnes Circle near the
intersection of Abington

. southern end of Ridge
Road and Park Avenue

. Summit Avenue

Solution: The Village will conduct a
flood study to identify the causes of
flooding caused by Ida in areas of the
Village that are not normally prone to
flooding. Sources of flooding that
have cost-effective solutions will be

addressed.

2021- Update 2 All Problem: An emergency plan is in No None 1 year OEM Staff time Plan Village High | LPR | ES

Village Emergency Hazards place but needs to be updated to addresses budget
of Plan address potential risks that have been new
Ardsley recently identified. hazards,
-004
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Potential
Estimated Estimated | Estimated Funding
Timeline Lead Agency Costs Benefits Sources

Hazard(s)
Project Goals to be
Name Met | Mitigated | Description of Problem and Solution

Mitigation Category

Priority
CRS Category

Project Number
Critical Facility

EHP Issues

Solution: The Village will update the integrates I
Comprehensive Emergency HMP
Management Plan to integrate
information from the HMP and
identify evacuation routes and
procedures.
2021- Critical 3 Flood Problem: The Village has one critical Yes | None | Within 6 FPA Staff time Facility Municipal High | EAP | PI
Village Facility facility located at 690 Saw Mill River ¢ months manager budget
of Flood Road which is located in the and State
Ardsley Outreach floodplain and is privately owned. DOT aware
-005 Saw Mill River Road has also been offlood
identified as a floodprone roadway. expozure
ffhfa Rpaﬁ is under the State’s p o?;lti al
jurisdiction. mitigation
options
Solution: The FPA will conduct
outreach to the facility manager and
the State DOT to discuss flood
exposure and potential options for
mitigation.
2021- Summit 1,2 Flood, Problem: Due to a low spot in the No None | Within 5 Village High Reduced or HMGP, High | SIP SP
Village Avenue Severe Summit Avenue neighborhood and years Manager, eliminated BRIC,
of Drainage Storm lack of adequate drainage, stormwater Highway risk to Village
Ardsley accumulates on Summit Avenue and Foreman, property budget
-006 causes minor flooding on neighboring Cons_ultlng damage
. engineer from
properties. flooding
Solution: The Village will install
drainage on Summit Avenue to
provide a means of draining
stormwater out of this neighborhood.
The Village will obtain easements
from several property owners to run a
storm sewer line through their
properties and install the storm sewer.
2021- Eastern 2 Flood, Problem: Due to lack of adequate No None | Within 5 Village High Reduced or HMGP, High | SIP SP
Village Drive Severe drainage, stormwater accumulates on years Manager, eliminated BRIC,
of Drainage Storm the road at Eastern Drive and causes Highway risk to Village
Project Foreman, property budget
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Potential
Estimated Estimated | Estimated Funding
Name Met | Mitigated | Description of Problem and Solution Timeline Lead Agency Costs Benefits Sources
Ardsley minor flooding and sheeting over the Consulting damage

-007 roadway. engineer from
flooding

Hazard(s)
Project Goals to be

Critical Facility
EHP Issues

Priority
Mitigation Category
CRS Category

Project Number

Solution: The Village will complete a
drainage project to provide a storm
sewer system where none currently
exists on Eastern Drive from the
intersection of Western Drive to the
intersection of Grandview Avenue.
2021- Cross Road 2 Flood, Problem: Cross Road Subdivision No None | Within 5 Engineer High Flood risk Developers | High | SIP | PR,
Village Subdivision Severe requires flood mitigation. years reduced SP
of Storm
Ardsley Solution: The dredging, stream re-
-008 channeling and restorative wetlands
retention pond projects have been
completed. The remainder of the work
will be performed as each lot in the
subdivision is built out. Each lot will
provide drywells for on-site
stormwater retention as wells as storm
drainage for the proposed new roads.
2021- Addyman 2 Flood Problem: The stormwater No None | Within 5 DPW Medium Flood BRIC, High | SIP SP
Village Square components of the Addyman Square years control HMGP,

of Flood flood control have become degraded components Village
Ardsley Control T e, restored budget
-009

Solution: The Village DPW will
survey the stormwater components at
Addyman Square and make repairs to
degraded components.
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Project
Name

Goals
Met

Hazard(s)
to be
Mitigated

Description of Problem and Solution

p Critical Facility

EHP Issues

Estimated

Timeline

Lead Agency

Estimated
Costs

Estimated
Benefits

Potential
Funding
Sources

Priority

Mitigation Category

CRS Category

2021- Anchor 2,4 Problem: Flooding in VE Macy Parl Ni Administrator, Reduction Village and Higl SIP P
Village Benches in is caused by debris clogging the water year Westchester in lost County
of VE Macy channel. Some of this debris may be County benches, budgets
Argil(fy Park the result of benches in the park. flooding
Solution: The Village Administrator
will work with Westchester County to
anchor park benches in VE Macy Park
to reduce or avoid debris build-up and
damming of river at the Elm Street
bridge.
2021- Temporary 1,2 All Problem: The Village has not No None | 6 months | Administration | Stafftime | Temporary Village High | LPR | ES
Village and Hazards | identified appropriate locations for the working with and budget
of Permanent placement of temporary and Westchester permanent
Afgilley Housing permanent housing outside of the County lhou:ing
4 . ocations
Special Flood Hazard Area. identified
Solution: The Village will work with
Westchester County to identify
appropriate locations for the siting of
temporary and permanent housing
within the region.
2023- Rt 9A Flood 1,2 Flood, Problem: Severe storm events Yes | None | Within 1 Village High Reduced or HMGP, High | SIP SP
Village Control Severe overwhelm the capacity of the Village years Manager, eliminated FMA,
of Detention Storm Green Flood Control Detention Highway Route 9A Village
Ardsley Facility Facility and flood waters create Foreman, traffic budget
Add on- Pump hazards on Route 9A. Cresting Consulting hazard,
012 . . . engineer reduced risk
prolongs inundation of commercial
> of property
properties. damage
from
Solution: The Village will install a prolonged
permanent pump at the DEC inundation,
receptacle to remove flood water reduced
during & after severe storms. Water impact on
will be diverted to the channel on the businesses
north side of the north flood wall due to loss
where it will flow west and then south of access
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Potential
Estimated Estimated | Estimated Funding
Timeline Lead Agency Costs Benefits Sources

Hazard(s)
Project Goals to be
Name Met | Mitigated | Description of Problem and Solution

Priority

Project Number
Critical Facility

EHP Issues
Mitigation Category
CRS Category

mto the Saw Mill River, the natura during I
receiving waterbody. flooding
2023- Heatherdell- 1,2 Flood, Problem: There is no existing No None | Within 1 Village of High Prevention HMGP, High | SIP SP
Village | Powderhomn- Severe stormwater drainage system on years Ardsley of soil and BRIC,
of Captain Storm Powderhorn and Captain Honeywell Department of vegetative Village of
Ardsley Honeywell Roads. These Village roads have Public Works cover lqss, Ardsley .in
Add on- Roads torrential runoff during rain events. PR kind service
013 Storrpwater Residential e n of property and_
Drainage, esiden l,a prop erues expe.rlence loss due to matching
Destom severe soil erosion, vegetation loss destructive funds
Control and and damage to basements and lower easis @
Flood water levels of the homes. There is no flooding
Mitigation. connection to drainage on the il
westernmost section of Heatherdell potential for
Road. The existing storm water loss of life.
drains on the southbound section of i ".Fhe.
Heatherdell Road do not serve mitigation
Powderhorn or Captain Honeywell W?H
. . . stabilize
Roads, leading to perennial flooding . .
L . residential
among the communities living uphill properties
especially on the rest of Heatherdell, and improve
Powderhorn and Captain Honeywell their
Roads. The terrain slopes economic
predominantly down going east to value.
west on Captaih Honeywell Road,
down going south to north on
Powderhorn Road and down going
east to west and north to south on
Heatherdell Road. Drainage on the
south portion of Heatherdell Road
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Potential
Estimated Estimated | Estimated Funding
Timeline Lead Agency Costs Benefits Sources

Hazard(s)
Project Goals to be
Name Met | Mitigated | Description of Problem and Solution
continues as stormwater tlow to the
Saw Mill River. Topography is paved
asphalt crowned roadways with no
curbing to contain floodwater,
Adjacent residential properties have
turf lawns, shrubs and few trees which
cannot efficiently absorb severe
floodwaters.

Priority

Project Number
EHP Issues
Mitigation Category
CRS Category

Solution: The scope of this project is
to construct a drainage system for
Powderhorn and Captain Honeywell
Roads and to connect them to the
existing stormwater drains on
southbound Heatherdell Road. This
will mitigate the recurrent flooding.
The Powderhorn Rd and Captain
Honeywells Rd drainage improvement
project will also eliminate soil loss
and property damage due to flooding,
as well as reduce the amount of debris
and pollutant flow to the Saw Mill
River. This project will involve
construction of standard catch basins,
standard drainage manholes, shallow
manbholes, storm pipe trenches and
asphalt driveway replacement.
Fifteen new catch basins will be
installed. Detailed plans and
construction notes have been
prepared, including notes on site
maintenance.

Notes:
Not all acronyms and abbreviations defined below are included in the table.

Acronyms and Abbreviations: Potential FEMA HMA Funding Sources: Timeline:
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V.COIM

CcAV Community Assistance Visit FMA Flood Mitigation Assistance Grant Program The time required for completion of the project upon
CRS Community Rating System HMGP  Hazard Mitigation Grant Program implementation
DPW Department of Public Works BRIC  Building Resilient Infrastructure and Communities Cost:
EHP Environmental Planning and Historic Preservation Program The estimated cost for implementation.
FEMA Federal Emergency Management Agency Benefits:
£PA Floodplain Administrator A description of the estimated benefits, either quantitative and/or
HMA Hazard Mitigation Assistance qualitative.
N/A Not applicable
NFIP National Flood Insurance Program
OEM Office of Emergency Management

Critical Facility:

Yes & Critical Facility located in 1% floodplain

Mitigation Category:

Local Plans and Regulations (LPR) — These actions include government authorities, policies or codes that influence the way land and buildings are being developed and built.

Structure and Infrastructure Project (SIP) - These actions involve modifying existing structures and infrastructure to protect them from a hazard or remove them from a hazard area. This could apply to
public or private structures as well as critical facilities and infrastructure. This type of action also involves projects to construct manmade structures to reduce the impact of hazards.

Natural Systems Protection (NSP) — These are actions that minimize damage and losses, and also preserve or restore the functions of natural systems.

Education and Awareness Programs (EAP) — These are actions to inform and educate citizens, elected officials, and property owners about hazards and potential ways to mitigate them. These actions
may also include participation in national programs, such as StormReady and Firewise Communities

CRS Category:

Preventative Measures (PR) - Government, administrative or regulatory actions, or processes that influence the way land and buildings are developed and built. Examples include planning and zoning,
floodplain local laws, capital improvement programs, open space preservation, and storm water management regulations.

Property Protection (PP) - These actions include public activities to reduce hazard losses or actions that involve (1) modification of existing buildings or structures to protect them from a hazard or (2)
removal of the structures from the hazard area. Examples include acquisition, elevation, relocation, structural retrofits, storm shutters, and shatter-resistant glass.

Public Information (Pl) - Actions to inform and educate citizens, elected officials, and property owners about hazards and potential ways to mitigate them. Such actions include outreach projects, real
estate disclosure, hazard information centers, and educational programs for school-age children and adults.

Natural Resource Protection (NR) - Actions that minimize hazard loss and also preserve or restore the functions of natural systems. These actions include sediment and erosion control, stream corridor
restoration, watershed management, forest and vegetation management, and wetland restoration and preservation.

Structural Flood Control Projects (SP) - Actions that involve the construction of structures to reduce the impact of a hazard. Such structures include dams, setback levees, floodwalls, retaining walls,
and safe rooms.

Emergency Services (ES) - Actions that protect people and property during and immediately following a disaster or hazard event. Services include warning systems, emergency response services, and
the protection of essential facilities
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Table 9.24-21. Summary of Prioritization of Actions
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Project Number Project Name 3 o~ (&) = ~ | = m a < = = < o O / Low
2021-Village of Repetitive Loss 1 1 1 1 1 1 0 1 0 0 1 0 1 1 10 High
Ardsley-001 Mitigation
2021-Village of DPW Garage 1 1 1 1 1 1 0 1 1 1 1 1 1 1 13 High
Ardsley-002
2021-Village of Urban Flooding Study 1 1 1 0 1 1 0 1 1 1 1 0 1 1 11 High
Ardsley-003
2021-Village of Update Emergency 1 1 1 1 1 1 1 1 1 1 1 1 1 1 14 High
Ardsley-004 Plan
2021-Village of Critical Facility Flood 1 1 1 1 1 1 1 1 1 1 0 1 1 1 13 High
Ardsley-005 Outreach
2021-Village of Summit Avenue 1 1 1 1 1 0 0 1 1 1 1 0 1 1 11 High
Ardsley-006 Drainage
2021-Village of Eastern Drive 0 1 1 1 1 1 0 1 1 1 1 0 1 1 11 High
Ardsley-007 Drainage Project
2021-Village of Cross Road 1 1 1 1 1 1 1 1 1 1 1 0 1 1 13 High
Ardsley-008 Subdivision
2021-Village of Addyman Square 1 1 1 1 1 1 0 1 1 1 1 0 1 1 12 High
Ardsley-009 Flood Control
2021-Village of | Anchor Benches in VE 0 1 1 1 1 0 1 1 1 1 0 1 1 1 11 High
Ardsley-010 Macy Park
2021-Village of Temporary and 1 1 1 1 1 1 1 1 1 1 1 1 1 1 14 High
Ardsley-011 Permanent Housing
2023- Village of Rt 9A Flood Control 1 1 1 1 1 1 0 1 1 1 1 0 1 1 12 High
Ardsley Add on- Detention Facility
012 Pump
2023- Village of Heatherdell- 1 1 1 1 1 1 0 1 1 1 1 0 1 1 12 High
Ardsley Add on- Powderhorn-Captain
013 Honeywell Roads
Stormwater Drainage,
Erosion Control and
Flood water Mitigation

Note: Refer to Section 6, which conveys guidance on prioritizing mitigation actions. Low (0-4), Medium (5-8), High (9-14).

-“: Hazard Mitigation Plan - Westchester County, New York
2023 Amendment

9.24-37



Archived File - May Not Be ADA Compliant

Westcg%g% - Section 9.24: Village of Ardsley

9.24.9 Action Worksheets

The following action worksheets have been developed by the Village of Ardsley to aid in the submittal of grant
applications to support the funding of high priority proposed actions.
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Action Worksheet

Project Name: Repetitive Loss Mitigation

Project Number: 2021-Village of Ardsley-001

Risk / Vulnerability

Hazard(s) of Concern: Severe Storm, Flood

Frequent flooding events have resulted in damages to residential properties. These properties
have been repetitively flooded as documented by paid NFIP claims. The Village has 28
repetitive loss properties, but other properties may be impacted by flooding as well. There are
two main flood corridors in the Village. The first is the land adjacent to the Saw Mill River.
The second is the area adjacent to the Sprain Brook.

Conduct outreach to 40 flood-prone property owners, including RL/SRL property owners and
provide information on mitigation alternatives. After preferred mitigation measures are
identified, collect required property-owner information and develop a FEMA grant

Description of the
Problem:

Description of the

ST application and BCA to obtain funding to implement acquisition/purchase/moving/elevating
residential homes in the flood prone areas that experience frequent flooding (high risk areas).

Is this project related to a Critical Facility or

Lifeline? ves [ No I

Is this project related to a Critical Facility
located within the 100-year floodplain?

Yes [ No [X

(If yes, this project must intend to protect the 500-year flood event or the actual worse case damage scenario, whichever is greater)

Eliminates flood damage to

1% annual chance flood .
homes and residents, creates

. event + freeboard (in Estimated Benefits

Level of Protection: . . open space for the

accordance with flood (losses avoided): P .

; municipality increasing flood
ordinance)
storage.

Acquisition: Lifetime
Useful Life: Elevation: 30 years Goals Met: 1,2

(residential)
Estimated Cost: High Mitigation Action Type: IS)trgcture and Infrastructure

roject
Plan for Implementation
Prioritization: High Desired Timeframe for | ¢\,
Implementation:
D R SRy Three years Potential Funding FEMA HMGP and FMA,
for Project .
. Sources: local cost share by residents
Implementation:
Responsible NFIP Floodplain Local Planning
ponsib Administrator, supported by | Mechanisms to be Used Hazard Mitigation

Organization: . e 1

homeowners in Implementation if any:

Three Alternatives Considered (including No Action)
Action Estimated Cost Evaluation
No Action $0 Current problem continues

When this area floods, the
entire area is impacted,
elevating homes would not
eliminate the problem and
still lead to road closures and
impassable roads
Elevated roadways would
Elevate roads $500,000 not protect the homes from

flood damages
Progress Report (for plan maintenance)

Date of Status Report:

Alternatives: Elevate homes $500,000

Report of Progress:
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Update Evaluation of the
Problem and/or Solution:
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Project Name: Repetitive Loss Mitigation
Project Number: 2021-Village of Ardsley-001
Numeric Rank Provide brief rationale for numeric rank when
Criteria (-1,0,1) appropriate
Life Safety 1 Families moved out of high-risk flood areas.
Property Protection 1 Properties removed from high-risk flood areas.
Cost-Effectiveness 1 Cost-effective project
Technical 1 Technically feasible project
Political 1
Legal 1 The Village has the legal authority to conduct the project.
Fiscal 0 Project will require grant funding.
Environmental 1
Social 0 Project would remove familieg from the flood prone areas of the
Village.
Administrative 0
Multi-Hazard 1 Severe Storm, Flood
Timeline 0
Agency Champion 1 NFIP Floodplain Administrator, supported by homeowners
Other Community |
Objectives
Total 10
?l:liZ:‘ll/tlyVled /Low) High
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Action Worksheet

Project Name: DPW Garage
Project Number: 2021-Village of Ardsley-002

Risk / Vulnerability

Hazard(s) of Concern: All Hazards

The DPW garage at 3 Elm Street is in a flood prone area. A new highway garage is being
Description of the constructed outside of the floodplain. Critical facilities require backup power in order to
Problem: maintain critical services. The Garage provides critical services during and immediately

following hazard events. The new garage will require a backup power source.

Action or Project Intended for Implementation

The Engineer will research what size generator is needed to power the newly constructed
DPW QGarage. The Village will then purchase and install the selected generator and necessary
electrical components to supply backup power to the DPW. Public Works will be responsible
for maintenance and testing of the generator following installation. All components will be
protected to the 500-year flood level.

Is this project related to a Critical Facility? Yes X |No O

Is this project related to a Critical Facility
located within the 100-year floodplain? Yes O | No X

Description of the
Solution:

(If yes, this project must intend to protect the 500-year flood event or the actual worse case damage scenario, whichever is greater)

Protect public health and

. . safety, and ensure continued
Level of Protection: N/A [ TR ]_3enef1ts operation of critical facility

(losses avoided): . .
and essential functions
during power outages.
Useful Life: 20 years Goals Met: 1,2,6
Structure and Infrastructure
Projects (SIP)

Estimated Cost: High Mitigation Action Type:

Plan for Implementation

AP High Desired Timeframe for Within 2 years
Prioritization: .
Implementation:
1 year FEMA HMGP and BRIC,

USDA Community

Estimated Time Facilities Grant Program,

Required for Project Potential Funding Sources: | Emergency Management

Implementation: Performance Grants
(EMPG) Program,
Municipal Budget

. Engineer, Public Works Local Planning Mechanisms | Hazard Mitigation,
Responsible .
P to be Used in Emergency Management
Organization: I
Implementation if any:
Three Alternatives Considered (including No Action)
Action Estimated Cost Evaluation
No Action $0 Problem continues.
Weather dependent; need large
Install solar panels $100,000 amount of space for installation;

Alternatives: L .
expensive if repairs needed

Weather dependent; poses a threat
Install wind turbine $100,000 to wildlife; expensive repairs if
needed

Progress Report (for plan maintenance)

Date of Status Report:

Report of Progress:

Update Evaluation of the
Problem and/or

Solution:
-“: Hazard Mitigation Plan - Westchester County, New York 9.24-42
2023 Amendment




Archived File - May Not Be ADA Compliant

Westchester Section 9.24: Village of Ardsley
gov.com
Action Worksheet
Project Name: DPW Garage
Project Number: 2021-Village of Ardsley-002
Numeric Rank Provide brief rationale for numeric rank when
Criteria (-1,0,1) appropriate
Life Safety 1
Property Protection 1 Critical Facility protected from high-risk flood areas.
Cost-Effectiveness 1 Cost-effective project
Technical 1 Technically feasible project
Political 1
Legal 1 The Village has the legal authority to conduct the project.
Fiscal 0 Project will require grant funding.
Environmental 1
Social 1
Administrative 1
Multi-Hazard 1 Severe Storm, Flood
Timeline 1
Agency Champion 1 NFIP Floodplain Administrator, supported by homeowners
Other Community 1
Objectives
Total 13
Priority .
High
(High/Med/Low) '€
-“: Hazard Mitigation Plan - Westchester County, New York 9.24-43
2023 Amendment




